

42225

TO: Board of Acquisition and Contract

FROM: Thomas J. Lauro, P.E.
Commissioner of Environmental Facilities

DATE: September 16, 2014

RE: First Amendment to Contract No. **EF-1209**
Resolution authorizing an Amendment to the Prior Resolution between the County of Westchester and Scales Industrial Technologies, Inc., in order to change the expiration date from June 9, 2014 to January 9, 2015.

On July 2, 2013, Contract No. EF-1209 was executed between the County of Westchester and, Scales Industrial Technologies Inc., for Overhaul of Gas Booster Compressors at Yonkers Joint Wastewater Treatment Plant, Westchester County, New York, in the amount of \$556,764.00. The contract duration was originally for a term of one (1) year, beginning June 10, 2013 and ending on June 9, 2014.

The Contractor started work on the project in September 2013 and has not yet completed all the work of the contract. The attached Resolution for Amendment No. 1 has been prepared to extend the contract end date and will enable the Contractor additional time to complete all the contract work.

There will be no increase in the contract price as a result of this change.

The attached resolution authorizes the County of Westchester to amend the prior resolution for Contract No. EF-1209 and change the contract end date from June 9, 2014 to January 9, 2015. The time extension is requested to enable Scales to complete the overhaul of both gas booster compressors and to provide the necessary services related to start-up, testing and placing the equipment in service.

The work of this contract is part of the restoration of equipment and plant functions following the damage caused by Superstorm Sandy. The intent of this amendment is to allow the Contractor sufficient time to complete the entire scope of contract work. Department representatives will continue to track and monitor the Contractor's work and verify the work is in accordance with the contract documents. This Contract is deemed to fulfill a public purpose as the services provided under this Contract protect the building and facilities owned by the Department of Environmental Facilities and enable the Department to carry out its basic mission to provide wastewater treatment and maintain satisfactory water quality.

This amendment has been reviewed by the Law Department and a proposed form of Resolution is attached hereto. Approval by the Board of Acquisition and Contract is respectfully requested.

RESOLUTION

Upon a communication from the Commissioner of Environmental Facilities, be it hereby

RESOLVED, that the County is authorized to amend the prior resolution between the County of Westchester and Scales Industrial Technologies Inc., beginning June 10, 2013, and ending June 9, 2014, in the amount of \$556,764.00, pursuant to an approved budget. The expiration date is hereby amended from June 9, 2014 to January 9, 2015 and it is further

RESOLVED, that all other terms and conditions of the prior resolution will remain the same; and be it further

RESOLVED, that the County Executive or his duly authorized designee is hereby authorized and empowered to execute any and all documents necessary or appropriate to effectuate the purposes hereof.

Original Agreement	\$556,764.00
This Amendment	\$0.00
 TOTAL	 \$556,764.00

CONTRACT NO. EF-1209

Account to be Charged/Credited	Fund	Dept.	Major Program, Program & Phase Or Unit	Object/ Sub Object	Trust Account	Dollars
						N/A

Budget Funding Year(s) _____ Start Date 6/10/14 End Date 01/09/15
 (must match resolution)

Funding Source: Tax Dollars _____
 State Aid _____
 \$ _____ Federal Aid _____
 (must match resolution) Other _____