

45539

**TO:** Board of Acquisition and Contract

**FROM:** Jay T. Pisco, P.E.  
Commissioner of Public Works and Transportation

**DATE:** March 24, 2015

**SUBJECT:** Resolution to Extend the Term of the Agreement  
Contract No. 10-509-Rev.  
HVAC Equipment Upgrades and Odor Control Improvements  
Yonkers Joint Wastewater Treatment Plant  
Yonkers, New York

By Resolution approved on October 27, 2011 your Honorable Board awarded Contract No. 10-509-Rev. for HVAC Equipment Upgrades and Odor Control Improvements, Yonkers Joint Wastewater Treatment Plant, Yonkers, New York to Arben Group LLC in the amount of \$5,979,000.00, for the period from November 10, 2011 through January 3, 2014. The Contract was subsequently executed.

On February 6, 2014, your Honorable Board approved a Resolution to amend the October 27, 2011 Resolution budget box end date from January 3, 2014 to December 31, 2014 due to construction issues and damaged equipment as a result of Hurricane Sandy that delayed construction completion.

Contract completion has been further delayed due to construction issues, specifically the contractor had an issue procuring the CEMS gas monitoring equipment. Therefore, the County now seeks authority from your Honorable Board to amend the October 27, 2011 Resolution budget box end date from December 31, 2014 to December 31, 2015.

All other terms and conditions of the October 27, 2011 Resolution and the Contract shall remain in full force and effect and unchanged.

Resolution to accomplish the foregoing is attached.

# RESOLUTION

## CONTRACT NO. 10-509-Rev.

Upon a communication from the Commissioner of the Department of Public Works and Transportation, be it hereby

**RESOLVED**, that the Resolution approved on October 27, 2011, as subsequently amended by Resolution approved February 6, 2014, with a budget box end date of December 31, 2014, which awarded Contract No. 10-509-Rev. to Arben Group LLC, 175 Marble Avenue, Pleasantville, New York 10570 for HVAC Equipment Upgrades and Odor Control Improvements, Yonkers Joint Wastewater Treatment Plant, Yonkers, New York, be amended to an end date of December 31, 2015; and be it further

**RESOLVED**, that except as specifically amended hereby, all remaining terms and conditions of the October 27, 2011 Resolution shall remain the same; and be it further

**RESOLVED**, that the County Executive or his duly authorized designee is hereby authorized to execute all documents and take all actions necessary to effectuate the purpose hereof.

Account to be Charged/Credited	Fund	Dept.	Major Program, Program & Phase Or Unit	Object/ Sub Object	Bond Act No.	Dollars
	322	60	SY00900C	6210-99	BA #189-2008	
	322	60	SY42B00C	6210-99	BA #195-2008	

**Budget Funding Year(s)** 2015      **Start Date:** November 10, 2011      **End Date:** December 31, 2015  
(must match resolution)

**Funding Source:**      **Tax Dollars** 100% County  
**State Aid** \_\_\_\_\_  
**Federal Aid** \_\_\_\_\_  
**Other** \_\_\_\_\_  
(must match resolution)

**Contractor Federal I.D. No./**  
**Social Security No.:** \_\_\_\_\_  
**Vendor No.:** \_\_\_\_\_  
**Encumbrance No.:** \_\_\_\_\_