

46478

TO: Board of Acquisition and Contract

FROM: Jay T. Pisco, P.E.
Commissioner of Public Works and Transportation

DATE: April 28, 2015

SUBJECT: Resolution to Extend the Term of the Agreement
Contract No. 08-540
Composite Performance Implementation and Plant Expansion
New Rochelle Wastewater Treatment Plant
New Rochelle, New York

By Resolution approved on March 18, 2010 your Honorable Board awarded Contract No. 08-540 for Composite Performance Implementation and Plant Expansion, New Rochelle Wastewater Treatment Plant, New Rochelle, New York to Yonkers Contracting Company, Inc. in the amount of \$121,811,000.00, for the period April 1, 2010 through February 28, 2014. The Contract was subsequently executed.

On February 6, 2014, your Honorable Board approved a Resolution to amend the March 18, 2010 Resolution budget box end date from February 28, 2014 to June 30, 2015 due to construction issues.

Contract completion has been further delayed due to construction issues. Therefore, the County now seeks authority from your Honorable Board to amend the March 18, 2010 Resolution budget box end date from June 30, 2015 to June 30, 2016.

All other terms and conditions of the March 18, 2010 Resolution and the Contract shall remain in full force and effect and unchanged.

Resolution to accomplish the foregoing is attached.

