

51469

**TO:** Board of Acquisition and Contract

**FROM:** Jay T. Pisco, P.E.  
Commissioner of Public Works and Transportation

**DATE:** March 8, 2016

**SUBJECT:** Resolution to Extend the Term of the Agreement  
Contract No. 09-514  
Biological Nutrient Removal Facilities  
New Rochelle Wastewater Treatment Plant  
New Rochelle, New York

By Resolution approved on June 9, 2011 your Honorable Board awarded Contract No. 09-514 for Biological Nutrient Removal Facilities, New Rochelle Wastewater Treatment Plant, New Rochelle, New York to Yonkers Contracting Company, Inc., 969 Midland Avenue, Yonkers, New York 10704 in the amount of \$94,211,500.00, for the period from June 16, 2011 through May 15, 2016. The Contract was subsequently executed.

Contract completion is delayed due to construction issues. Therefore, the County now seeks authority from your Honorable Board to amend the June 9, 2011 Resolution budget box end date from May 15, 2016 to December 31, 2017.

All other terms and conditions of the June 9, 2011 Resolution and the Contract shall remain in full force and effect and unchanged.

Resolution to accomplish the foregoing is attached.

