

60259

TO: Board of Acquisition and Contract

FROM: Vincent F. Kopicki, P.E.
Commissioner of Public Works and Transportation

DATE: December 13, 2017

SUBJECT: Resolution to Extend the Term of the Agreement
Contract No. 15-204
Repair Ball Field No. 2 Electrical System due to Hurricane Sandy
Croton Point Park
Croton-on-Hudson, New York

By Resolution approved on July 2, 2015 your Honorable Board awarded Contract No. 15-204, Repair Ball Field No. 2 Electrical System due to Hurricane Sandy, Croton Point Park, Croton-on-Hudson, New York to Foremost Electric Corporation, 37 Old Albany Post Road, Ossining, New York 10562 in the amount of \$89,300.00, for the period from July 16, 2015 through April 15, 2017. The Contract was subsequently executed.

Contract completion is delayed due to construction issues. Therefore, the County now seeks authority from your Honorable Board to amend the July 2, 2015 Resolution budget box end date from April 15, 2017 to December 31, 2019.

All other terms and conditions of the July 2, 2015 Resolution and the Contract shall remain in full force and effect and unchanged.

Resolution to accomplish the foregoing is attached.

VFK/JJN/er

