



Westchester Community College

State University of New York

61086

TO: Board of Acquisition and Contract
FROM: Dr. Belinda S. Miles
President
DATE: January 29, 2018
SUBJECT: First Amendment to Agreement No. WCC-16-964
In the matter of Engineering Services in connection with the
Security Master Plan, Phase III
Westchester Community College
Valhalla, New York
Consultant: Lynstaar Engineering, P.C.
Agreement Amount: \$0

Authority of your Honorable Board is requested to amend the existing Agreement between the County of Westchester and Lynstaar Engineering, PC, 12 Water Street, Suite 202, White Plains, NY 10601. The original Agreement dated February 18, 2016 was for engineering services in connection with the Security Master Plan, Phase III, Westchester Community College, Valhalla, New York.

It is requested that the existing Agreement be amended to provide for engineering services for the construction phase of the Security Master Plan, Phase III project extension caused by a delay of the commencement of construction in order to better align with the academic calendar of the College.

The architectural and engineering discipline encompassed in this Amendment is not new, but rather, it is an integral part of the project that involves the same degree of skill, experience and complexity as the expertise generally described in the original project. Accordingly, this type of engineering discipline was originally contemplated in the Professional Prequalification Board and Professional Selection Board process.

There is no additional fee for the services rendered. The completion date of the Agreement shall now be December 31, 2019.

I recommend adoption of the attached Resolution.

RESOLUTION

RESOLUTION

Upon a communication from the Dr. Belinda S. Miles, President, Westchester Community College,

WHEREAS, authority was granted to enter into an Agreement between the County of Westchester and Lynstaar Engineering, PC, 12 Water Street, Suite 202, White Plains, NY 10601. The original Agreement dated February 18, 2016, was for engineering services in connection with the Security Master Plan, Phase III, Westchester Community College, Valhalla N.Y.; therefore be it

RESOLVED, that the existing Agreement be amended to provide for engineering services for the construction phase of the Security Master Plan, Phase III project extension caused by a delay of the commencement of construction in order to better align with the academic calendar of the College; and be it further

RESOLVED, that there are no additional fees for the services rendered; and be it further

RESOLVED, that the completion date of the Agreement shall be December 31, 2019; and be it further

RESOLVED, that all other provisions of the existing Agreement shall remain in full force and effect; and be it further

RESOLVED, that the County Executive or his duly authorized designee is hereby authorized and empowered to execute any and all documents necessary or appropriate to effectuate the purposes hereof.

Original Agreement \$ 134,800.00

Agreement No. WCC-16-964

Account to be Charged/Credited	Fund	Dept	Major Program, Program & Phase or Unit	Object/ Sub Object	Trust Account	Dollars
	381	32	WCC78-00-E	6020-01		\$ 0

Budget Funding Year(s): 2015/2016 Start Date: 4/1/2016 End Date: 12/31/2019

(must match resolution)

Funding Source:

Tax Aid: 0
 State Aid: 0
 Federal Aid: _____
 Other: _____
 Bond Act:

Contractor Federal I.D. No./
 Social Security No.: _____
 Vendor No.: _____
 Encumbrance No.:

APPROVED BOARD OF ACQUISITION & CONTRACT - 02/15/2018 - LISA MRIJAJ, SECRETARY