

**65312**

**TO:** Board of Acquisition and Contract

**FROM:** Hugh J. Greechan, Jr., P.E.  
Commissioner, Department of Public Works and Transportation

**DATE:** October 2, 2018

**SUBJECT:** Final Acceptance Resolution  
Contract No. **13-520**  
Gas Booster System Electrical and Controls Replacement  
Due to Hurricane Sandy  
Yonkers Joint Wastewater Treatment Plant  
Yonkers, New York

**Contractor:** RLJ Electric Corporation

**Final Payment Amount:** \$76,458.25  
**Contract Savings:** \$12,159.00

---

The work required under Contract No. 13-520 between the County of Westchester and RLJ Electric Corporation, 860 Washington Street, Peekskill, New York 10566 has been completed.

The department tracked scheduling and accomplishments by the contractor and performed on-site inspections to ensure the successful completion of this project.

A final inspection has been made which indicates that the work meets the terms and requirements of the contract.

It is recommended that your Honorable Board take appropriate action to accept the completed work and approve the Final Contract Amount of \$225,841.00. The work required under Contract No. 13-520 consists of all necessary labor, materials and equipment for Gas Booster System Electrical and Controls Replacement due to Hurricane Sandy, Yonkers Joint Wastewater Treatment Plant, Yonkers, New York.

Payment shall be made in accordance with all applicable laws, including, without limitation, the New York State Lien Law.

A proposed form of Resolution is attached.

LR

# RESOLUTION

## ACCEPTANCE OF COMPLETED WORK AND APPROVAL OF FINAL ESTIMATE

**RE: CONTRACT NO. 13-520**  
**CONTRACT AMOUNT: \$238,000.00**  
**VALUE OF COMPLETED WORK: \$225,841.00**  
**CONTRACT SAVINGS: \$ 12,159.00**

Upon communication from the Commissioner of Public Works and Transportation, be it

**RESOLVED**, that the work performed by RLJ Electric Corporation, 860 Washington Street, Peekskill, New York 10566 for Gas Booster System Electrical and Controls Replacement due to Hurricane Sandy, Yonkers Joint Wastewater Treatment Plant, Yonkers, New York is accepted and Requisition No. 4 in the Final Contract Amount of \$225,841.00 is approved, and be it further

**RESOLVED**, that the Commissioner of Finance be and hereby is authorized to pay the Contractor the balance due on the Final Estimate in the amount of \$76,458.25.

Value of Completed Work	\$225,841.00
Total Previously Paid Estimates	\$149,382.75

Completed Work Balance	\$68,596.00	
Released Retainage	<u>\$ 7,862.25</u>	
<b>BALANCE DUE IN FULL</b>		<b>\$ 76,458.25</b>

and be it further

**RESOLVED**, that payment shall be made in accordance with all applicable laws, including, without limitation, the New York State Lien Law.

Account to be Charged/Credited

Fund	Dept.	Major Program, Program & Phase or Unit	Object/ Sub Object	Bond Act No.	Dollars
	15		BSA5700	N/A	\$7,862.25
322	60	SY04301S	6210-99	BA #180-2012	\$68,596.00

Budget Funding Year(s): 2018 Start Date: January 2, 2014 End Date: July 1, 2016  
 (must match resolution)

Funding Source: Tax Dollars 100% County Contractor Federal I.D. No./ Social Security No.: \_\_\_\_\_  
 State Aid \_\_\_\_\_

\$ \_\_\_\_\_ Federal Aid \_\_\_\_\_ Vendor No.: \_\_\_\_\_  
 (must match resolution)

Other \_\_\_\_\_ Encumbrance No.: \_\_\_\_\_