

37721

TO: Board of Acquisition and Contract

FROM: Jay T. Pisco, P.E.
Commissioner of Public Works and Transportation

DATE: January 7, 2014

SUBJECT: Resolution to Extend the Term of the Agreement
Contract No. 10-509-Rev.
HVAC Equipment Upgrades and Odor Control Improvements
Yonkers Joint Wastewater Treatment Plant
Yonkers, New York

By Resolution approved on October 27, 2011 your Honorable Board awarded Contract No. 10-509-Rev. for HVAC Equipment Upgrades and Odor Control Improvements, Yonkers Joint Wastewater Treatment Plant, Yonkers, New York to Arben Group LLC in the amount of \$5,979,000.00, for the period November 10, 2011 through January 3, 2014. The Contract was subsequently executed.

Contract completion has been delayed due to construction issues and damaged equipment as a result of Hurricane Sandy. Therefore, the County now seeks authority from your Honorable Board to amend the October 27, 2011 Resolution budget box end date from January 3, 2014 to December 31, 2014.

All other terms and conditions of the October 27, 2011 Resolution and the Contract shall remain in full force and effect and unchanged.

Resolution to accomplish the foregoing is attached.

