



# Westchester Community College

State University of New York

50471

**TO:** Board of Acquisition and Contract  
**FROM:** Dr. Belinda S. Miles  
President  
**DATE:** January 13, 2016  
**SUBJECT:** First Amendment to Agreement No. WCC-13-938-Rev  
In the matter of Construction Services in connection with the  
Electrical/Mechanical Upgrades  
Westchester Community College  
Valhalla, New York  
Contractor: D&M Electrical Contracting, Inc.  
Agreement Amount: \$0

---

Authority of your Honorable Board is requested to amend the existing Agreement between the County of Westchester and D&M Electrical Contracting, Inc., 90 South Central Ave, Elmsford, NY 10523. The original Agreement dated July 7, 2014 was for construction services in connection with the Electrical/Mechanical Upgrades Westchester Community College, Valhalla, New York.

It is requested that the existing Agreement be amended for the construction phase of the Electrical/Mechanical Upgrades project caused by a delay of construction activities in order to better align with the academic calendar of the College

There is no additional fee for the services rendered. The completion date of the Agreement shall now be June 30, 2016.

I recommend adoption of the attached Resolution.

# RESOLUTION

Upon a communication from the Dr. Belinda S. Miles, President, Westchester Community College,

WHEREAS, authority was granted to enter into an Agreement between the County of Westchester and D&M Electrical Contracting, Inc., 90 South Central Ave, Elmsford, NY 10523. The original Agreement dated July 7, 2014 was for construction services in connection with the Electrical/Mechanical Upgrades, Westchester Community College, Valhalla N.Y.; therefore be it

RESOLVED, that the existing Agreement be amended for construction services of the Electrical/Mechanical Upgrades project caused by a delay of construction activities in order to better align with the academic calendar of the College; and be it further

RESOLVED, that there are no additional fees for the services rendered; and be it further

RESOLVED, that the completion date of the Agreement shall be June 30, 2016; and be it further

RESOLVED, that all other provisions of the existing Agreement shall remain in full force and effect; and be it further

RESOLVED, that the County Executive or his duly authorized designee is hereby authorized and empowered to execute any and all documents necessary or appropriate to effectuate the purposes hereof.

Original Agreement     \$    2,258,209.00

Agreement No. WCC-13-938-Rev

Account to be Charged/Credited	Fund	Dept.	Major Program, Program & Phase Or Unit	Object/ Sub Object	Trust Account	Dollars
	381	32	WCC-65-00-C	6210		\$0

**Budget Funding Year(s)** 2013/14     **Start Date:** Sept 1, 2014     **End Date:** June 30, 2016  
(must match resolution)

**Funding Source:** **Tax Dollars** \_\_\_\_\_

**Contractor Federal I.D. No./,  
Social Security No.:**

**State Aid** \_\_\_\_\_

**Federal Aid** \_\_\_\_\_

**Vendor**

**Other** \_\_\_\_\_

Bond Act: 141-2011