

51821

TO: Board of Acquisition and Contract

FROM: Jay T. Pisco, P.E.
Commissioner of Public Works and Transportation

DATE: April 19, 2016

SUBJECT: Resolution to Extend the Term of the Agreement
Contract No. 10-509-Rev.
HVAC Equipment Upgrades and Odor Control Improvements
Yonkers Joint Wastewater Treatment Plant
Yonkers, New York

By Resolution approved on October 27, 2011, your Honorable Board awarded Contract No. 10-509-Rev. for HVAC Equipment Upgrades and Odor Control Improvements, Yonkers Joint Wastewater Treatment Plant, Yonkers, New York to Arben Group LLC in the amount of \$5,979,000.00, for the period from November 10, 2011 through January 3, 2014. The Contract was subsequently executed.

On February 6, 2014, your Honorable Board approved a Resolution to amend the October 27, 2011 Resolution budget box end date from January 3, 2014 to December 31, 2014 due to construction issues and damaged equipment as a result of Hurricane Sandy that delayed construction completion.

On April 16, 2015, your Honorable Board approved a Resolution to amend the October 27, 2011 Resolution budget box end date from December 31, 2014 to December 31, 2015 due to construction issues, specifically the contractor had an issue procuring the CEMS gas monitoring equipment.

Contract completion has been further delayed due to construction issues, specifically automation issues related to connectivity and communication with the new chemical pumps. Therefore, the County now seeks authority from your Honorable Board to amend the October 27, 2011 Resolution budget box end date from December 31, 2015 to December 31, 2016.

All other terms and conditions of the October 27, 2011 Resolution and the Contract shall remain in full force and effect and unchanged.

Resolution to accomplish the foregoing is attached.

RESOLUTION

CONTRACT NO. 10-509-Rev.

Upon a communication from the Commissioner of the Department of Public Works and Transportation, be it hereby

RESOLVED, that the Resolution approved on October 27, 2011, as subsequently amended by Resolutions approved on February 6, 2014 and April 16, 2015, with a budget box end date of December 31, 2015, which awarded Contract No. 10-509-Rev. to Arben Group LLC, 175 Marble Avenue, Pleasantville, New York 10570 for HVAC Equipment Upgrades and Odor Control Improvements, Yonkers Joint Wastewater Treatment Plant, Yonkers, New York, be amended to an end date of December 31, 2016; and be it further

RESOLVED, that except as specifically amended hereby, all remaining terms and conditions of the October 27, 2011 Resolution shall remain the same; and be it further

RESOLVED, that the County Executive or his duly authorized designee is hereby authorized to execute all documents and take all actions necessary to effectuate the purpose hereof.

Account to be Charged/Credited	Fund	Dept.	Major Program, Program & Phase Or Unit	Object/ Sub Object	Bond Act No.	Dollars
	322	60	SY00900C	6210-99	BA #189-2008	
	322	60	SY42B00C	6210-99	BA #195-2008	

Budget Funding Year(s) 2016
(must match resolution)

Start Date: November 10, 2011 **End Date:** December 31, 2016

Funding Source: **Tax Dollars** 100% County

Contractor Federal I.D. No./
Social Security No.: _____

State Aid _____

(must match resolution)

Federal Aid _____

Vendor No.: _____

Other _____

Encumbrance No.: _____