

56008

TO: Board of Acquisition and Contract

FROM: Vincent F. Kopicki, PE
Commissioner of Public Works and Transportation

DATE: March 21, 2017

SUBJECT: Authorization to extend the term of Agreement No. 06-929
with Stantec Consulting Services, Inc. until December 31, 2017

Authority of your Honorable Board is requested to extend the term of Agreement No. 06-929 between the County of Westchester ("County") and Stantec Consulting Services, Inc. ("Consultant"), 50 West 23rd Street, New York, New York 10010, for the provision of engineering services associated with the reconstruction/replacement of the structures carrying the Bronx River Parkway over the Bronx River and Metro-North Railroad at Crane Road (BINs 3348779 and 3348789), Village of Scarsdale and Town of Greenburgh, New York, until December 31, 2017. The original Agreement, dated December 28, 2006, was for engineering services with Vollmer Associates, LLP, 50 West 23rd Street, New York, New York 10010, in connection with the reconstruction/replacement of the structures carrying the Bronx River Parkway over the Bronx River and Metro-North Railroad at Crane Road (BINs 3348779 and 3348789), Village of Scarsdale and Town of Greenburgh, New York. Effective April 2, 2007, Vollmer Associates, LLP was purchased by Stantec Consulting Services, Inc. The Agreement was thereafter amended by Resolution approved May 10, 2007, to enter into an assumption agreement with Stantec Consulting Services, Inc. taking over the original agreement from Vollmer Associates, LLP. The Agreement was thereafter further amended by Resolution approved January 31, 2008, for additional engineering services associated with emergency repairs resulting from two punch-through failures of the deck. The Agreement was thereafter further amended by Resolution approved August 13, 2009, for final engineering design services. The Agreement was thereafter further amended by Resolution approved December 22, 2011, for engineering design services during construction and to extend the term to December 31, 2016. The current total fee for the Agreement plus Amendments is \$6,736,531.00.

The County has been satisfied with the quality of services provided by the Consultant to date. The physical construction work associated with this project has been completed by the contractor. The Consultant is still currently in the process of providing project close out services. Therefore, the professional services of the Consultant will be required beyond the current completion date in order to complete the engineering design services during construction and finalize the project. Attached is a Resolution requesting an extension of the agreement until December 31, 2017 with no increase in the not to exceed amount of \$6,736,531.00.

Board of Acquisition and Contract
Authorization to Extend the Term of Agreement No. 06-929
Bronx River Parkway Bridges at Crane Road
Stantec Consulting Services, Inc.
Agreement No. 06-929
Page 2

The objective of this project was to reconstruct and replace the structures carrying the Bronx River Parkway over the Bronx River and Metro-North Railroad at Crane Road (BINs 3348779 and 3348789), Village of Scarsdale and Town of Greenburgh, New York. This work was necessary due to extensive deterioration of the structures. This agreement will benefit the public as it will enhance the functionality of these structures ensuring their safe use by the public, thus addressing the County Executive's priority area of Safety and Security.

The department will track scheduling and accomplishments by the consultant and perform on-site inspections to ensure the successful completion of tasks. It is recognized and understood that the County shall evaluate the performance of this contract by the consultant and shall use such evaluation in deciding to award future contracts to the consultant.

I urge your favorable consideration of the annexed proposed Resolution.

VFK/AS

RESOLUTION

Upon communication from the Commissioner of Public Works and Transportation, be it:

RESOLVED, that the County of Westchester, acting by and through its Department of Public Works and Transportation, ("County") be and is hereby authorized to amend Agreement No. 06-929 with Stantec Consulting Services, Inc. ("Consultant"), 50 West 23rd Street, New York, New York 10010, for the provision of engineering services associated with the reconstruction/replacement of the structures carrying the Bronx River Parkway over the Bronx River and Metro-North Railroad at Crane Road (BINs 3348779 and 3348789), Village of Scarsdale and Town of Greenburgh, New York by extending the term until December 31, 2017; and be it further

RESOLVED, that all other terms and conditions of Agreement No. 06-929, including the not to exceed amount of \$6,736,531.00 shall remain the same; and be it further

RESOLVED, that the County Executive or his duly authorized designee, is hereby authorized and empowered to execute any and all documents necessary and appropriate to effectuate the purposes hereof.

| | | |
|--------------------|------------------------|---|
| Original Agreement | \$ 2,192,662.00 | (Preliminary Engineering Design Services) |
| First Amendment | 0.00 | (Assumption Agreement) |
| Second Amendment | 218,779.00 | (Emergency Repair Design and Monitoring) |
| Third Amendment | 3,190,507.00 | (Final Engineering Design Services) |
| Fourth Amendment | 1,134,583.00 | (Design Services During Construction) |
| This Amendment | <u>0.00</u> | (Term Extension) |
| TOTAL | \$ 6,736,531.00 | |

Agreement No. 06-929

| Account to be Charged/Credited | Fund | Dept | Major Program, Program & Phase or Unit | Object/ Sub Object | Bond Act No. | Dollars |
|--------------------------------|------|------|--|--------------------|--------------|---------|
| | 371 | 46 | P001800I | 6120-05 | BA #47-2011 | |
| | | | | | | |
| | | | | | | |

Budget Funding Year(s): 2017 Start Date: 12/28/2006 End Date: 12/31/2017
 (must match resolution)

Funding Source: Tax Dollars: 5% County Contractor Federal I.D. No./
 State Aid: 15% State Social Security No.: _____
 \$ _____ Federal Aid: 80% FHWA Vendor No.: _____
 (must match resolution) Other: _____ Encumbrance No.: _____