

**59300**

**TO:** Board of Acquisition and Contract

**FROM:** Vincent F. Kopicki, P.E.  
Commissioner, Department of Public Works and Transportation

**DATE:** October 10, 2017

**SUBJECT:** Final Acceptance Resolution  
Contract No. **06-552**  
PIN 8110.13  
Replacement of Bronx River Parkway Bridges (at Crane Road)  
over Bronx River (BIN 3348779) and Metro-North Railroad (BIN 3348789)  
Town of Greenburgh and Village of Scarsdale, New York  
**Contractor:** E.E. Cruz & Company, Inc.  
**Final Payment Amount:** \$78,340.50

---

The work required under Contract No. 06-552 between the County of Westchester and E.E. Cruz & Company, Inc., 32 Avenue of the Americas, 13th Floor, New York, New York 10012 has been completed.

The department tracked scheduling and accomplishments by the contractor and performed on-site inspections to ensure the successful completion of this project.

A final inspection has been made which indicates that the work meets the terms and requirements of the contract.

It is recommended that your Honorable Board take appropriate action to accept the completed work and approve the Final Contract Amount of \$39,503,340.50. The work required under Contract No. 06-552 consists of all necessary labor, materials and equipment for PIN 8110.13, Replacement of Bronx River Parkway Bridges (at Crane Road) over Bronx River (BIN 3348779) and Metro-North Railroad (BIN 3348789), Town of Greenburgh and Village of Scarsdale, New York.

Payment shall be made in accordance with all applicable laws, including, without limitation, the New York State Lien Law.

A proposed form of Resolution is attached.

KMR

# RESOLUTION

## ACCEPTANCE OF COMPLETED WORK AND APPROVAL OF FINAL ESTIMATE

**RE: CONTRACT NO. 06-552**  
**CONTRACT AMOUNT: \$39,425,000.00**  
**CHANGE ORDER NO. 1: \$ 78,340.50**  
**REVISED CONTRACT AMOUNT: \$39,503,340.50**  
**VALUE OF COMPLETED WORK: \$39,503,340.50**

Upon communication from the Commissioner of Public Works and Transportation, be it

**RESOLVED**, that the work performed by E.E. Cruz & Company, Inc., 32 Avenue of the Americas, 13th Floor, New York, New York 10012 for PIN 8110.13, Replacement of Bronx River Parkway Bridges (at Crane Road) over Bronx River (BIN 3348779) and Metro-North Railroad (BIN 3348789), Town of Greenburgh and Village of Scarsdale, New York is accepted and Requisition No. 47 in the Final Contract Amount of \$39,503,340.50 is approved, and be it further

**RESOLVED**, that the Commissioner of Finance be and hereby is authorized to pay the Contractor the balance due on the Final Estimate in the amount of \$78,340.50.

Value of Completed Work	\$39,503,340.50
Total Previously Paid Estimates	\$39,425,000.00
Completed Work Balance	\$78,340.50
Released Retainage	\$ 0.00
<b>BALANCE DUE IN FULL</b>	<b>\$ 78,340.50</b>

and be it further

**RESOLVED**, that payment shall be made in accordance with all applicable laws, including, without limitation, the New York State Lien Law.

Account to be Charged/Credited	Fund	Dept.	Major Program, Program & Phase or Unit	Object/ Sub Object	Bond Act No.	Dollars
		15		BSA5700	N/A	\$0.00
	371	46	P001800C	6210-99	BA #47-2011	\$78,340.50

Budget Funding Year(s): 2017 Start Date: May 1, 2012 End Date: June 30, 2017  
 (must match resolution)

Funding Source: Tax Dollars 5% County Contractor Federal I.D. No./ Social Security No.: \_\_\_\_\_  
 State Aid 15% NYS Marchiselli Program  
 \$ \_\_\_\_\_ Federal Aid 80% Federal HBRR Vendor No.: \_\_\_\_\_  
 (must match resolution) Other \_\_\_\_\_ Encumbrance No.: \_\_\_\_\_