

73204

TO: Board of Acquisition and Contract
FROM: Hugh J. Greechan, Jr., PE
Commissioner of Public Works and Transportation
DATE: December 9, 2019
SUBJECT: Authorization to extend the term of Agreement No. 14-927 with Dvirka and Bartilucci Consulting Engineers, a Division of D&B Engineers and Architects, P.C., retroactively from December 31, 2018 until December 31, 2022

Authority of your Honorable Board is requested to extend the term of Agreement Number 14-927 (the "Agreement") between the County of Westchester (the "County") and Dvirka and Bartilucci Consulting Engineers, a Division of D&B Engineers and Architects, P.C. (the "Consultant"), 330 Crossways Park Drive, Woodbury, New York 11797, for the provision of engineering services for the Phase III - Cellular Bulkhead Rehabilitation, Yonkers Joint Wastewater Treatment Plant, Yonkers, New York, retroactively from December 31, 2018 until December 31, 2022. The original Agreement was executed on November 4, 2014 and is for a total amount not to exceed \$99,800.00. The Agreement expired on December 31, 2018.

The engineering services included in the original Agreement are in progress and need to continue. Construction bids for Phase III were received and rejected in 2015. It was then decided that Phase III and Phase IV would be combined to bid as one construction contract in order to provide cost savings. Due to unforeseen field conditions, Phases III & IV must be re-bid. The County has been satisfied with the quality of services provided to date. The professional services of the Consultant will be required beyond the original completion date in order to provide the remaining engineering services associated with this project. Attached is a Resolution requesting an extension of the Agreement retroactively from December 31, 2018 until December 31, 2022 with no increase in the not to exceed amount of \$99,800.00.

The objective of this term extension is in the County's best interest as it will provide for uninterrupted professional services pursuant to the Agreement for the Department project contained herein.

Except as specifically amended hereby, all other terms and conditions of the Agreement will remain the same.

The Department of Public Works and Transportation will track scheduling and accomplishments by the Consultant and perform on-site inspections to ensure the successful completion of this project. It is recognized and understood that the County shall evaluate the performance of this contract by the Consultant and shall use such evaluation in deciding to award future contracts to the Consultant.

I urge your favorable consideration of the annexed proposed Resolution.

RESOLUTION

Upon communication from the Commissioner of Public Works and Transportation, be it hereby:

RESOLVED, that the County of Westchester (the "County"), acting by and through its Department of Public Works and Transportation, be and is hereby authorized to amend Agreement No. 14-927 (the "Agreement") with Dvirka and Bartilucci Consulting Engineers, a Division of D&B Engineers and Architects, P.C. (the "Consultant"), 330 Crossways Park Drive, Woodbury, New York 11797, for the provision of engineering services for the Phase III – Cellular Bulkhead Rehabilitation, Yonkers Joint Wastewater Treatment Plant, Yonkers, New York by extending the term retroactively from December 31, 2018 until December 31, 2022; and be it further

RESOLVED, that all other terms and conditions of the Agreement, including the not to exceed amount of \$99,800.00 shall remain the same; and be it further

RESOLVED, that the County Executive or his duly authorized designee, is hereby authorized and empowered to execute any and all documents necessary and appropriate to effectuate the purposes hereof.

Original Agreement	\$	99,800.00	(Design, Bidding and DSDC Services)
This Amendment		0.00	(Term Extension)
TOTAL	\$	99,800.00	

Agreement No. 14-927

Account to be Charged/Credited	Fund	Dept	Major Program, Program & Phase or Unit	Object/ Sub Object	Bond Act No.	Dollars
	322	60	SY03700E	6120-03	BA #88-2014	N/A

Budget Funding Year(s): 2020 Start Date: 11/4/14 End Date: 12/31/2022
 (must match resolution)

Funding Source: Tax Dollars: 100% County Contractor Federal I.D. No./
 State Aid: _____ Social Security No.: _____
 \$ N/A Federal Aid: _____ Vendor No.: _____
 (must match resolution) Other: _____ Encumbrance No.: _____