

74157

TO: Board of Acquisition and Contract

FROM: Hugh J. Greechan, Jr., P.E.
Commissioner of Public Works and Transportation

DATE: January 23, 2020

SUBJECT: Resolution to Extend the Term of the Agreement
Contract No. 13-531
Tarrytown Pump Station Rehabilitation and Forcemain Replacement
Tarrytown Pump Station
Tarrytown, New York

By Resolution approved on February 12, 2015 your Honorable Board awarded Contract No. 13-531 for Tarrytown Pump Station Rehabilitation and Forcemain Replacement, Tarrytown Pump Station, Tarrytown, New York to Northeast Remsco Construction, Inc. in the amount of \$21,461,473.00, for the period from March 19, 2015 through September 18, 2018. The Contract was subsequently executed.

Contract completion has been delayed due to unforeseen conditions along the new forcemain route including interference with other utilities, and delayed installation of new gas service by Con Ed. Therefore, the County now seeks authority from your Honorable Board to amend the February 12, 2015 Resolution budget box end date from September 18, 2018 to December 31, 2021.

All other terms and conditions of the February 12, 2015 Resolution and the Contract shall remain in full force and effect and unchanged.

Resolution to accomplish the foregoing is attached.

