

93485

TO: Board of Acquisition and Contract

FROM: Hugh J. Greechan, Jr., P.E.
Commissioner of Public Works and Transportation

DATE: May 24, 2022

SUBJECT: Resolution for the County of Westchester to approve Change Order No. 1 to Contract No. 19-521 with ELQ Industries, Inc. for Roadway Resurfacing and Related Improvements, Main Street (C.R. 37), from Midland Avenue to 175 Feet West of Fairview Avenue, Winter Hill Road (C.R. 37), from Main Street to the Eastchester/Tuckahoe Line, and Main Street (C.R. 69-II), from White Plains Road to the Eastchester/Tuckahoe Line, a Total Distance of 1.0 Miles, Village of Tuckahoe and Town of Eastchester, New York, in order to extend the completion date from November 30, 2021 to August 30, 2022

On October 31, 2019, your Honorable Board awarded Contract No. 19-521 for Roadway Resurfacing and Related Improvements, Main Street (C.R. 37), from Midland Avenue to 175 Feet West of Fairview Avenue, Winter Hill Road (C.R. 37), from Main Street to the Eastchester/Tuckahoe Line, and Main Street (C.R. 69-II), from White Plains Road to the Eastchester/Tuckahoe Line, a Total Distance of 1.0 Miles, Village of Tuckahoe and Town of Eastchester, New York, to ELQ Industries, Inc., 567 Fifth Avenue, New Rochelle, New York 10801 (“ELQ Industries”) in the amount of \$1,246,649.00 (“Agreement”). The Agreement was duly executed.

Pursuant to the Agreement, ELQ Industries provides all necessary labor, materials and equipment required to mill and resurface 1.0 miles of roadway, repair, clean and adjust drainage structures as needed, install new curb cuts, repair curbing at locations, restore pavement markings and traffic signal loops.

The County has been advised that as a result of supply chain issues associated with the ongoing pandemic, ELQ Industries was not able to timely obtain the epoxy required for line striping and as such the ability to carry out the work has been delayed. ELQ Industries has requested an extension of the Agreement through August 30, 2022 to accommodate for these supply chain shortages. All other terms and conditions of the Agreement shall remain unchanged and in full force and effect.

The Department will track scheduling and accomplishments by ELQ Industries and perform on-site inspections to ensure the successful completion of the work.

It is requested that your Honorable Board take action on the following:

Approval of Change Order No. 1:

Total Amount of Change Order No. 1	\$0.00
---	---------------

This Change Order has been reviewed by the Law Department and a proposed form of Resolution is attached hereto for your approval.

Approval is recommended.

NS

APPROVED BOARD OF ACQUISITION & CONTRACT - 06/16/2022 - RAYMOND SCULKY SECRETARY

RESOLUTION

RE: CONTRACT NO. 19-521
CONTRACT AMOUNT: \$ 1,246,649.00
CHANGE ORDER NO. 1: \$ 0.00
AMENDED CONTRACT AMOUNT: \$ 1,246,649.00

CHANGE ORDER NO. 1

Upon communication from the Commissioner of Public Works and Transportation,

WHEREAS, Hugh J. Greechan, Jr., P.E., Commissioner of Public Works and Transportation, requests approval of Change Order No. 1 on Contract No. 19-521, between the County of Westchester and ELQ Industries, Inc., 567 Fifth Avenue, New Rochelle, New York 10801, for Roadway Resurfacing and Related Improvements, Main Street (C.R. 37), from Midland Avenue to 175 Feet West of Fairview Avenue, Winter Hill Road (C.R. 37), from Main Street to the Eastchester/Tuckahoe Line, and Main Street (C.R. 69-II), from White Plains Road to the Eastchester/Tuckahoe Line, a Total Distance of 1.0 Miles, Village of Tuckahoe and Town of Eastchester, New York, in order to extend the term of the Agreement through August 30, 2022; and

WHEREAS, this matter has been discussed by the Board; now, therefore, be it

RESOLVED, that Change Order No. 1 on Contract No. 19-521 between the County of Westchester and ELQ Industries, Inc. be and the same is hereby approved in order to extend the term of Contract No. 19-521 through August 30, 2022; and be it further

RESOLVED, that all other terms and conditions of Contract No. 19-521 shall remain in full force and effect; and be it further

RESOLVED, that the County Executive or his duly authorized designee is hereby authorized and empowered to execute any and all documents necessary or appropriate to effectuate the purposes hereof.

Total Amount of Change Order No. 1 \$0.00

Account to be Charged/Credited	Fund	Dept.	Major Program, Program & Phase Or Unit	Object/ Sub Object	Bond Act No.	Dollars
	366	46	RB17101C	6210-99	BA #140-2019	\$0

Budget Funding Year(s): 2022 **Start Date:** November 15, 2019 **End Date:** August 30, 2022
(must match resolution)

Funding Source: **Tax Dollars** 100% County

State Aid _____

\$ 0.00 _____ **Federal Aid** _____
(must match resolution)

Other _____