

26222

TO: Board of Acquisition and Contract

FROM: Jay T. Pisco, P.E.
Commissioner of Public Works and Transportation

DATE: April 9, 2012

SUBJECT: Resolution to Extend the Term of the Agreement
Contract No. 07-503
Replacement of Traffic Control Signs – Phase II
Various Locations
Westchester County, New York

By Resolution approved on January 15, 2009 your Honorable Board awarded Contract No. 07-503 for Replacement of Traffic Control Signs – Phase II, Various Locations, Westchester County, New York, to Globe Fence & Railings, Inc. in the amount of \$287,276.00, for the period January 29, 2009 through October 28, 2010. The Contract was subsequently executed.

Contract completion was delayed due to issues that arose during project close-out. Therefore, the County now seeks authority from your Honorable Board to amend the January 15, 2009 Resolution budget box end date from October 28, 2010 to September 30, 2012.

All other terms and conditions of the January 15, 2009 Resolution and the Contract shall remain in full force and effect and unchanged.

Resolution to accomplish the foregoing is attached.

RESOLUTION

CONTRACT NO. 07-503

Upon a communication from the Commissioner of the Department of Public Works and Transportation, be it hereby

RESOLVED, that the Resolution approved on January 15, 2009, with a budget box end date of October 28, 2010, which awarded Contract No. 07-503 to Globe Fence & Railings, Inc., 121 Surrey Drive, New Rochelle, New York 10804 for Replacement of Traffic Control Signs – Phase II, Various Locations, Westchester County, New York, be amended to an end date of September 30, 2012; and be it further

RESOLVED, that except as specifically amended hereby, all remaining terms and conditions of the January 15, 2009 Resolution shall remain the same; and be it further

RESOLVED, that the County Executive or his duly authorized designee is hereby authorized to execute all documents and take all actions necessary to effectuate the purpose hereof.

Account to be Charged/Credited	Fund	Dept.	Major Program, Program & Phase Or Unit	Object/ Sub Object	Trust Account	Dollars
	366	46	RB07200C	6210-99		

Budget Funding Year(s) 2012 **Start Date:** January 29, 2009 **End Date:** September 30, 2012
(must match resolution)

Funding Source: **Tax Dollars** 100% County

Contractor Federal I.D. No./
Social Security No.: _____

State Aid _____

(must match resolution)

Federal Aid _____

Vendor No.: _____

Other _____

Encumbrance No.: _____