

26552

**TO:** Board of Acquisition and Contract

**FROM:** Jay T. Pisco, P.E.  
Commissioner, Department of Public Works and Transportation

**DATE:** April 24, 2012

**SUBJECT:** Authorization to extend the term of Agreement No. 97-921  
with Savin Engineers, PC, until September 30, 2012

---

Authority of your Honorable Board is requested to extend the term of Agreement No. 97-921 between the County of Westchester and Savin Engineers, PC, 3 Campus Drive, Pleasantville, New York 10570, for the provision of engineering services associated with the Primary Digester Roof Replacement at the Yonkers Joint Wastewater Treatment Plant, Yonkers, New York until September 30, 2012. The original Agreement, dated March 23, 1998, was for engineering services for the design of the Engine Replacement and Blower Reconditioning at the Yonkers Joint Wastewater Treatment Plant, Yonkers, New York. The Agreement was thereafter amended pursuant to a Resolution approved April 13, 2000, to provide for construction administration services for the Engine Replacement and Blower Reconditioning and design and construction administration services for the Sludge Collection Improvements and Process Equipment Replacement at the Yonkers Joint Wastewater Treatment Plant. The Agreement was thereafter further amended pursuant to a Resolution approved March 20, 2003, to extend the term of the Agreement until December 31, 2005. The Agreement was thereafter further amended pursuant to a Resolution approved October 9, 2003, to provide for design and construction administration services associated with the Primary System Rehabilitation at the Yonkers Joint Wastewater Treatment Plant, Yonkers, New York. The Agreement was thereafter further amended pursuant to a Resolution approved November 9, 2006, to provide for design and construction administration services associated with the Primary Digester Roof Replacement at the Yonkers Joint Wastewater Treatment Plant, Yonkers, New York. The Agreement was thereafter further amended pursuant to a Resolution approved March 3, 2011, to extend the term of the Agreement until December 31, 2011. The Agreement with Amendments is for a total amount not to exceed \$4,830,331.00.

The County has been satisfied with the quality of services provided to date. The professional services of Savin Engineers, PC will be required beyond the completion date for engineering services for the Primary Digester Roof Replacement at the Yonkers Joint Wastewater Treatment Plant. The project was delayed due to the amount of grit in the three (3) digester tanks that needed to be properly removed by the County before the contractor could proceed with the contract work in each tank. Punch list work, site restoration and final contract closeout remains to be completed. Attached is a Resolution requesting an extension of the agreement until September 30, 2012, with no increase in the not to exceed amount of \$4,830,331.00.

The objective of this project is to upgrade and modernize the Primary Digester Roofs at the Yonkers Joint Wastewater Treatment Plant, Yonkers, New York. This project is in the public's best interest because it will provide an up to date roofing system including pressure relief valves and level monitoring. These features will promote the health and safety of employees and the general public by ensuring the containment of waste and proper handling of waste products.

Board of Acquisition and Contract  
Authorization to Extend the Term of Agreement No. 97-921  
Savin Engineers, PC  
Primary Digester Roof Replacement  
Yonkers Joint Wastewater Treatment Plant, Yonkers, New York  
Page 2

The department will track scheduling and accomplishments by the consultant and perform on-site inspections to ensure the successful completion of tasks. It is recognized and understood that the County shall evaluate the performance of this contract by the consultant and shall use such evaluation in deciding to award future contracts to the consultant.

I urge your favorable consideration of the annexed proposed Resolution.

LR/

APPROVED BOARD OF ACQUISITION & CONTRACT 05/31/2012 - JOMARY VIEIRA, SECRETARY

# RESOLUTION

Upon a written communication from the Commissioner of Public Works and Transportation, be it hereby

**RESOLVED**, that the County of Westchester, acting by and through its Department of Public Works and Transportation, ("County") be and is hereby authorized to amend Agreement No. 97-921 with Savin Engineers, PC, 3 Campus Drive, Pleasantville, New York 10570 for the provision of engineering services in connection with the Primary Digester Roof Replacement at the Yonkers Joint Wastewater Treatment Plant, Yonkers, New York by extending the term until September 30, 2012; and be it further

**RESOLVED**, that all other terms and conditions of Agreement No. 97-921, including the not to exceed amount of \$4,830,331.00 shall remain the same; and be it further

**RESOLVED**, that the County Executive or his duly authorized designee, is hereby authorized and empowered to execute any and all documents necessary and appropriate to effectuate the purposes hereof.

Original Agreement:	\$ 769,439.00	(Design: Engine Replacement/Blower Reconditioning)
First Amendment:	\$2,721,892.00	(Const. Admin.: Engine Replacement/Blower Reconditioning; and Design & Const. Admin.: Sludge Collection Improvements/Process Equip. Repl.)
Second Amendment:	\$ 0.00	(Term Extension Only)
Third Amendment:	\$ 540,000.00	(Design & Const. Admin.: Primary System Rehabilitation)
Fourth Amendment:	\$ 799,000.00	(Design & Const. Admin.: Primary Digester Roof Replacement)
This Amendment:	<u>\$ 0.00</u>	(Term Extension Only)
Total:	\$4,830,331.00	

Agreement No. 97-921

Account to be Charged/credited	Fund	Dept	Major Program, Program & Phase Or Unit	Object/ Sub Object	Trust Account	Dollars
	322	60	SY02700E	6120-03		
	322	60	SY02700I	6120-05		

Budget Funding Year(s) 2012 Start Date March 1, 1998 End Date September 30, 2012  
 (must match resolution)

Funding Source Tax Dollars 100% County  
 State Aid \_\_\_\_\_  
 Federal Aid \_\_\_\_\_  
 \$ \_\_\_\_\_  
 (must match resolution) Other \_\_\_\_\_